MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
FINAL PROGRESS REPORT
FEDERAL LEAD SITE

FINAL REPORT
SUMMARY OF ACTIVITIES

Site name: Albion Sheridan Landfill MSCA #: V995339-01-0
Activity: RI/FS Budget period: 4/1/92 - 9/30/96

TASK 1: TECHNICAL ASSISTANCE

The Michigan Department of Environmental Quality (MDEQ) has provided EPA with
assistance throughout the RI/FS. Activities have included:

Review and comment on all draft and final RI/FS documents, such as work
plans, RI and FS reports, proposed plan, and ROD;

Assistance with the oversight of on-site field activities;
Participation in several technical meetings with EPA, their consultants,

and the PRPs to discuss the interim action, results of the RI report,
cleanup alternatives and ARARs.

The MDEQ also conducted state funded activities (a magnetometer'survey and
monitoring activities) within the RI phase. All information was shared with
EPA through meetings and correspondence.

TASK 2: COMMUNITY RELATIONS
Under the Community Relations task, the MDEQ attended public meetings,
responded to inquiries from the public and assisted the EPA public relations

specialist with maintaining the mailing lists.

FINANCIAL REPORTING BY TASK:

TASK 1 Task 2
BUDGETED AMOUNT: $54,000 $6000
ESTIMATED EXPENDITURES TO DATE: $54,125 $5875

TOTAL FUNDING FOR THIS ACTIVITY: $60,000
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $ 60,000
FUNDS REMAINING (BALANCE): $O0
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT
FEDERAL LEAD SITE
LUMP SUM MSCA

Reporting Period: FYS%6, Ql

Site name: Albion-Sheridan LF MSCA #: V9953339-01-0
Activity: RI/FS Budget period ends: 09/30/96

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN
OR PLANNED, IDENTIFY BY TASK)

TASK 1: TECHNICAL ASSISTANCE:
No activities during this reporting period.

TASK 2: COMMUNITY RELATIONS:
No activities during this reporting period.

FINANCIAL REPORTING BY TASK:

TASK 1 TASK 2
ESTIMATED EXPENDITURES THIS QUARTER: $ 0 $ 0
ESTIMATED EXPENDITURES TO DATE: $54,125 $5,875
TOTAL FUNDING FOR THIS ACTIVITY: $60, 000
ESTIMATED EXPENDITURES THIS QUARTER: $ 0

ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $60,000
TIME AND FUNDS REMAINING (BALANCE): 12 months and $0

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 12 months and
$2,750

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: A
request for additional funding to close out this grant and to cover the
additional acti:iiips requested by the RPM is being submitted to the EPA.
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NOTE: The cost estimates for this reporting period should by viewed as rough
estimates as they are based on incomplete expenditure data due to the new
accounting system being implemented by the State of Michigan. Subsequent
reports may need to revise this information as more complete expenditure data.

Prepared by

Approved by
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT
FEDERAL LEAD SITE
LUMP_SUM MSCA

Repofting Period: FY95, Q4

Site name: Albion-Sheridan LF MSCA #: V995339-01-0
Activity: RI/FS Budget period ends: 09/30/96

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR
PLANNED, IDENTIFY BY TASK)

TASK 1: TECHNICAL ASSISTANCE:
No activities during this reporting period.

TASK 2: COMMUNITY RELATIONS:
No activities during this reporting period.

FINANCIAL REPORTING BY TASK:

TASK 1 TASK 2
ESTIMATED EXPENDITURES THIS QUARTER: $ 0 $ 0
ESTIMATED EXPENDITURES TO DATE: $54,125 $5,875
TOTAL FUNDING FOR THIS ACTIVITY: $60,000
ESTIMATED EXPENDITURES THIS QUARTER: $ 0

ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $60,000

TIME AND FUNDS REMAINING (BALANCE): 12 months and $0

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 12 months and $2,750
EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: A request

for additional funding to close out this grant and.to cover the additional
activities requested by the RPM is being submitted to the EPA.

Prepared by %ZQ a0 LYV ag e Date /O/Zé /76’
(Project Manager) ' !

r —
Approved by Y O S@L&./- Date 79/2./ %

(Supervisor)

NOTE: The cost estimates for this reporting period should be viewed as rough
estimates as they are based on incomplete expenditure data due to the new
accounting system being implemented by the State of Michigan. Subsequent reports
may need to revise this information as more complete expenditure data becomes
available.

Page 1



MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT : ‘
FEDERAL LEAD SITE '
LUMP SUM MSCA

Reporting Period: FY95, Q3

Site name: Albion-Sheridan LF MSCA #: V995339-01-0
Activity: RI/FS Budget period ends: 09/30/96

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR
PLANNED, IDENTIFY BY TASK)

TASK 1: TECHNICAL ASSISTANCE:
No activities during this reporting period.

TASK 2: COMMUNITY RELATIONS:
No activities during this reporting period.

FINANCIAL REPORTING BY TASK:

TASK 1 TASK 2
ESTIMATED EXPENDITURES THIS QUARTER: $ 0 $ 0
ESTIMATED EXPENDITURES TO DATE: $54,125 $5,875
TOTAL FUNDING FOR THIS ACTIVITY: $60,000
ESTIMATED EXPENDITURES THIS QUARTER: $ 0

ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $60,000

TIME AND FUNDS REMAINING (BALANCE): 15 months and $0

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 15 months and $2,750
EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: A request

for additional funding to close out this grant and to cover the additional
activities requested by the RPM is being submitted to the EPA.

Prepared by CZW A M U0 Date 8////95
] (Project Mahager)
Approved by 7%22272;CZJQ22A‘7 Date Jgaéb/ffz'//
(Supervisor)

NOTE: The cost estimates for this reporting period should be viewed as rough
estimates as they are based on incomplete expenditure data due to the new
accounting system being implemented by the State of Michigan. Subsequent reports
may need to revise this information as more complete expenditure data becomes
available.
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT
FEDERAL LEAD SITE
LUMP_SUM MSCA

Reporting Period: FY95, Q2

Site name: Albion-Sheridan LF MSCA #: V995339-01-0
Activity: RI/FS Budget period ends: 09/30/96

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR
PLANNED, IDENTIFY BY TASK)

TASK 1: TECHNICAL ASSISTANCE: - Reviewed and provided comment to the EPA on the

draft and final ROD. The MDNR also provided State concurrence to the EPA on the

ROD.

TASK 2:  COMMUNITY ﬁELATIONS: No activities during this reporting period.
Providing assistance as needed.

FINANCIAL REPORTING BY TASK:

TASK 1 TASK 2
ESTIMATED EXPENDITURES THIS QUARTER: $ 2,125 $ 0
ESTIMATED EXPENDITURES TO DATE: $54,125 $5,875
TOTAL FUNDING FOR THIS ACTIVITY: $60,000
ESTIMATED EXPENDITURES THIS QUARTER: $ 2,125

ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $60,000
TIME AND FUNDS REMAINING (BALANCE): 18 months and $0
ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 18 months and $1,500

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: A request
for additional funding to close out this grant and to cover the additional
activities requested by the RPM is being submitted to the EPA.

Prepared by apmao £ MM uiins Date &§-5-%8
!/ (Project

Approved by Date SF G5

NOTE: The cost estimates for this reporting period should be viewed as rough
estimates as they are based on incomplete expenditure data due to the new
accounting system being implemented by the State of Michigan. Subsequent reports
may need to revise this information as more complete expenditure data becomes
available.

Page 1
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
- QUARTERLY PROGRESS REPORT -
FEDERAL LEAD SITE
LUMP_SUM MSCA

Reporting Period: FY94, Q2

Site name: Albion-Sheridan LF MSCA #: V995339-01-0_
Activity: RI/FS Budget period ends: 09/30/94

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR
PLANNED, IDENTIFY BY TASK) :

TASK 1: TECHNICAL ASSISTANCE: During this reporting period, the MDNR conducted
reviews and provided comments on the Draft Applicable, Relevant and Appropriate
Requirements, the Draft Remedial Investigation, and the Draft Remedial
Alternatives. Also during January of this reporting period, the MDNR spent

~ considerable time during preparations to resolve the dispute between the EPA and

the MDNR regarding the MDNR request to the EPA to conduct test pitting at
selected anomalies identified during the Magnetometer Survey. On February 1,
1994, a tele-conference was held between EPA and MDNR. This tele-conference
concluded the Dispute Resolution Process with the following agreements: 1) On the
installation of additional monitor wells, it was agreed that the monitor well
nest that is to be installed to the south will be located between Erie Road and

-the railroad tracks; if monitoring of the well installed between existing monitor

wells 3 and the MDNR’s proposed location 4 identifies carcinogenic contaminants
above levels of concern, then the EPA agrees to install at least one additional
downgradient monitoring well. 2) The MDNR will develop and submit to EPA a
proposal to test pit high priority anomalies. The EPA agrees to evaluate the
results of-the test pitting prior to recommending a remedy for the site. Also
during this reporting period, the MDNR received and is in the process of
reviewing the Draft Risk Assessment and the Draft Feasibility Study. During this
reporting period, we also reviewed expenditure reports, developed, completed and
reviewed Quarterly Progress Reports for the FY93, Q3 reporting period.

TASK 2: COMMUNITY RELATIONS: During this reporting period, no contacts with the
public were made regarding this site.

FINANCIAL REPORTING BY TASK:

BUDGETED AMOUNT: : $36,000 $9,000
ESTIMATED EXPENDITURES THIS QUARTER: -$ 6,827 ' $-0-

ESTIMATED EXPENDITURES TO DATE: $40,025 - $4,975
PLANNED EXPENDITURES TO DATE: $40,025 $4,975

EXPLANATION OF SIGNIFICANT DIFFERENCES: NONE

-Page 1



TOTAL FUNDING FOR THIS ACTIVITY: - $45,000
ESTIMATED EXPENDITURES THIS QUARTER: $ 6,827
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $45,000

TIME' AND FUNDS REMAINING (BALANCE): 6 months $-0-

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK:
6 months $10,000

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE:

There are insufficient funds remaining in the cooperative agreement to provide
state input through completion of the RI/FS. During this reporting period the
MDNR submitted a cooperative agreement application for a grant increase in the
amount of $10,000. We are awaiting EPA action on this request.

Prepared by Date 337%;/é’9/'

(Proj®c _ anager)

Approved by M% Date 5/ ‘// 74
(Supervisor) v

Page 2




MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT
FEDERAL LEAD SITE
LUMP SUM MSCA

Reporting Period: FY94, Q2

Site name: Albion-Sheridan LF MSCA #: V995339-01-0
Activity: RI/FS Budget period ends: 09/30/94

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:

(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR
PLANNED, IDENTIFY BY TASK)

TASK 1: TECHNICAL ASSISTANCE: The MDNR reviewed and provided written comment
to the EPA regarding the Draft Risk Assessment and the Draft Feasibility Study.
During this reporting period, we also reviewed expenditure reports, developed,

completed and reviewed Quarterly Progress Reports for the FY93, Q3 reporting
period.

TASK 2: COMMUNITY RELAT&ONS: No activity during this réporting period.
FINANCIAL REPORTING BY TASK:

TASK 1 TASK 2
BUDGETED AMOUNT: $46,000 - $9,000
ESTIMATED EXPENDITURES THIS QUARTER: $ 3,089 $-0-
ESTIMATED EXPENDITURES TO DATE: . $47,140 $4,975
PLANNED EXPENDITURES TO DATE: $47,140 $4,975

EXPLANATION OF SIGNIFICANT DIFFERENCES: NONE

TOTAL FUNDING FOR THIS ACTIVITY: $55,000
ESTIMATED EXPENDITURES THIS QUARTER: $ 3,089
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $52,114

TIME AND FUNDS REMAINING (BALANCE): 3 months $2,886
ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 6 months $7,900

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE:

There are insufficient funds remaining in the cooperative agreement to provide
state input through completion of the RI/FS. The MDNR is preparing an
application to amendment the cooperative agreement for an additional $5,000.
This application will be submitted as soon as possible.

~ S | |
Prepared by “oiova K TV uen Date _ S -/0 -9¢
: (Project Manager) —

Approved by //@ el 04%“;/4 Date 5‘ 7 ?‘

“ (Supervisor)
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT
FEDERAL LEAD SITE
LUMP_SUM MSCA

Reporting Pefiod: FY94, Q1

Site name: Albion-Sheridan LF MSCA #: V995339-01-0
Activity: RI/FS Budget period ends: 09/30/94

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: '
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR
PLANNED, IDENTIFY BY TASK)

TASK 1: TECHNICAL ASSISTANCE: During this reporting period, the MDNR conducted
a Magnetometer Survey over the entire surface of the landfill, utilizing state
funds. The results of the survey were presented to the EPA on December 15, 1993.
On November 22, 1993, the EPA and the MDNR held a meeting at the offices of WW
Engineering and Science, the EPA contractor for.the site.. The purpose .of the
meeting was to . discuss: the application of the presumptive remedy guidance for
this site; the status of the Remedial Investigation; streamlining the Feasibility
Study; site enforcement status and the project schedule. In addition, potential
remedial alternatives for source control and groundwater that may be evaluated
in the Feasibility Study were discussed. The meeting concluded with an agreement
" that certain tasks would be accomp11shed by the EPA and the MDNR according to an
agreed to time schedule. Late in December 1993, the MDNR.received replacement
pages for the Draft Phase I Summary Report. The report is now called the
Remedial Investigation Report. The MDNR will begin the review on the amended
report, following the holidays, in January 1994. On December 13, 1993, MDNR
staff made a site visit for the purpose of collecting static water ]eve]s from
selected monitor wells at the site, including the MDNR wells in the area of the
Orchard Knolls Subdivision. Staff also managed to locate MDNR monitor well
number 1 at Orchard Knolls, which heretofore had remained lost. The new static
water level data was used by MDNR to evaluate the theory that there is a
northwest component to groundwater flow from the site. The MONR analysis of the
groundwater flow from the site was also presented to the EPA on December 15,
1993. Pending the EPA evaluation of the MDNR Magnetometer and groundwater flow
data, the EPA and MDNR may enter the Dispute Resolution process. During this
reporting period, we also reviewed expenditure reports, developed, completed and
reviewed Quarterly Progress Reports for the FY93, Q3 reporting period. :

TASK 2: COMMUNITY RELATIONS: During this reporting period, only two contacts
with the public were made regarding this site. The contacts both occurred during
the preparation for and the performance of the Magnetometer Survey. MDNR staff
were contacted on the site by Mr. Prater, the homeowner on the south side of the
site and by the former owner of the southern portion of the 1andfill who recently
sold land included in the fill area to Mr. Prater. No other community relations
work was accomplished this reporting period. ' '

Page 1
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT '
FEDERAL LEAD SITE
~ LUMP_SUM MSCA

Reporting Period: FY93; Q4

Site name: Albion-Sheridan LF MSCA #: V995339-01-0
Activity: RI/FS Budget period ends: 09/30/94

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: .
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR
PLANNED, IDENTIFY BY TASK)

TASK 1: TECHNICAL ASSISTANCE: During this reporting period, the MDNR continued
our review of the Draft Phase I Summary Report on the field investigation
conducted at the site. Following a cursory review of the document, MDNR staff
met with the EPA on June 30, 1993, at the offices of the EPA contractor in Grand
Rapids, Michigan, to discuss the report and explore, what if any additional field
work needed to done at the site. Following the meeting, MDNR staff had the
opportunity to conduct a detailed review on the data presented in the report.
We concluded that there were some significant problems that were identified by
the report and expressed our concerns in our comments dated July 14, 1993. The
EPA reviewed our comments and on Augqust 5, 1993 a conference cal] was held
between EPA and MDNR staff. During the meeting, EPA asked for and MDNR agreed
to submit as list of recommendations that MDNR felt needed to be implemented.
In a letter dated August 10, 1993, the MDNR stated our recommendations for
additional work to be done at the site.  We also reviewed expenditure reports,
developed, completed and reviewed Quarterly Progress Reports for the FY93, Q3
reporting period. The MDNR also reached a decision this reporting period to
proceed with a state funded Magnetometer Survey over the entire surface of the
landfill. It should be noted here that no funds from any federal grant have, are
or will be used to conduct this survey. :

TASK 2: COMMUNITY RELATIONS: No community relations work was completed for this
site under this grant during this reporting period.

FINANCIAL REPORTING BY TASK:
TJASK 1 TASK 2

BUDGETED AMOUNT: $36,000 0004y $9,000

ESTIMATED EXPENDITURES THIS QUARTER: $ 9, 524>t{ q7p $-0- ))ﬁlﬂjLS f%&f
ESTIMATED EXPENDITURES TO DATE: $31,080

PLANNED EXPENDITURES TO DATE: $31,000 h{* $5,000

EXPLANATION OF SIGNIFICANT DIFFERENCES: NONE

TOTAL FUNDING FOR THIS ACTIVITY: $45,000
ESTIMATED EXPENDITURES THIS QUARTER: $ 9,524
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $36,055

TIME AND FUNDS REMAINING (BALANCE): 12 months $8,945 ,



ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK:
12 months $11,000

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE:
None

Prepared by Date
(Project Manager)

Approved by %%OW& .Date ////2 ?:)
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT
FEDERAL LEAD SITE
LUMP_SUM_MSCA

Reporting Period: FY93, Q3

Site name: Albion-Sheridan LF MSCA #: V995339-01-0
Activity: RI/FS Budget period ends: 09/30/94

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:

(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR’

PLANNED, IDENTIFY BY TASK)

TASK 1: TECHNICAL ASSISTANCE: The Michigan Department of Natural Resources
(MDNR) received and reviewed the Work Pland for a supplemental geophysical survey
to be conducted west of the landfill. Comments were transmitted to the EPA. The

MDNR also prepared a grant application and submitted same to the EPA during this:

¢.6€
&/¢/93

reporting period. On June 14, 1993, we received and began reviewing the Draft

Phase I Summary Report on the field investigation conducted at the site:

Following a cursory review of the document, MDNR staff met with the EPA on June

30, 1993, at the offices of the EPA contractor in Grand Rapids, Michigan, to
discuss the report and explore what if any additonal field work needed to done

at the site. We also reviewed expenditure reports, developed, completed and

reviewed Quarterly Progress Reports for the FY93, Q2 reporting period.

TASK 2: COMMUNITY RELATIONS: No community relations work was completed for this

site under this grant during this reportlng period.

FINANCIAL REPORTING BY TASK:

TASK 1 TASK 2
BUDGETED AMOUNT: _ $24,000 $6,000
ESTIMATED EXPENDITURES THIS QUARTER: $ 1,660 - §-0-
ESTIMATED EXPENDITURES TO DATE: $21,556 $4,975
PLANNED EXPENDITURES TO DATE: $21,556 $4,975

EXPLANATiON OF SIGNIFICANT DIFFERENCES: NONE

TOTAL FUNDING FOR THIS ACTIVITY: $30,000
ESTIMATED EXPENDITURES THIS QUARTER: $ 1,660
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $26,531.

TIME AND FUNDS REMAINING (BALANCE): 15 months $3,469

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED NORK
15 months $15,000 -

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE:

The MDNR has determined that the funds remaining for this activity will not be
sufficient to provide assistance through the remainder of this activity. Funds
are available on the Superfund Comprehensive Accomplishments Plan for this



activity and the MDNR has submitted a grant application for $15,000 during this
reporting period.

Prepared b)’/&w WJL Date g/é//j

(Project Manager)

~ Approved by (fi(g;,k¢5£K>CA_ \&f;ﬁ /L;,LC¥112;/§ate 5,/é4//€} 4

(Supervisor)
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT
FEDERAL LEAD SITE
LUMP_SUM MSCA

Reporting Period: FY93, Q2

Site name: Albion-Sheridan LF MSCA #: V995339-01-0
Activity: RI/FS Budget period ends: 09/30/94

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR
PLANNED, IDENTIFY BY TASK)

TASK 1: TECHNICAL ASSISTANCE: The Michigan Department of Natural Resources
(MDNR) received and reviewed the preliminary monitor well analysis data supplied
by the U.S. Environmental Protection Agency (EPA). The MDNR also supplied the
EPA with a copy of the Michigan Water Resources Commission exemption for
groundwater cleanups. We also reviewed expenditure reports, developed, completed
and reviewed Quarterly Progress Reports for the FY93, Q1 reporting period.

TASK 2: COMMUNITY RELATIONS: On January 20, 1993, the MDNR participated with
the EPA in a public informational session at the Parma Township Hall. The
purpose of the meeting was to inform the citizens of Parma Township of the site
status and give the citizens a perspective of the direction that the Remedial
Investigation is heading.

FINANCIAL REPORTING BY TASK:

TASK 1 JASK 2
BUDGETED AMOUNT: $24,000 $6,000
ESTIMATED EXPENDITURES THIS QUARTER: $ 2,102 $ 526
ESTIMATED EXPENDITURES TO DATE: $19,896 $4,975
PLANNED EXPENDITURES TO DATE: $19,900 $5,000

EXPLANATION OF SIGNIFICANT DIFFERENCES: NONE

TOTAL FUNDING FOR THIS ACTIVITY: $30,000
ESTIMATED EXPENDITURES THIS QUARTER: $ 2,628
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $24,871

TIME AND FUNDS REMAINING (BALANCE): 18 months $5,129

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK:
18 months $15,000

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE:
Charges include corrections to the account from charges made to incorrect account
and cost center numbers during FY93,Q1. The MDNR has determined that the funds
remaining for this activity will not be sufficient to complete the project.
—Funds are available on the Superfund Comprehensive Accomplishments Plan for this
' activity and the MDNR will be submitting an appliication for these funds during
FY93, Q3.



Prepared by ' _ Date

(Project Manager)

. Approved by /{féZ;>LL4?éz;;:;ZLSQ/<éZiJQ;Lb¢£y Date *5;/; :i/€73;

(Supervisor)
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT .
FEDERAL LEAD SITE
LUMP_SUM MSCA

Reporting Period: FY93, Ql
Site name: Albion-Sheridan LF MSCA #: V995339-01-0
Activity: RI/FS Budget period ends: 09/30/94

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES
TAKEN OR PLANNED, IDENTIFY BY TASK)

TASK 1: TECHNICAL ASSISTANCE: The Michigan Department of Natural
Resources (MDNR) provided the U.S. Environmental Protection Agency with

contractor oversight during field activities. These included the

installation of monitor wells, installation of soil borings, instailation
of fencing, collecting water samples during vertical sampling for monitor

well installation, conducting the EM-31 and EM-34 geophysical surveys and

the magnetometer survey, and monitor well development, The MDNR also
participated in a working meeting at the site during which the preliminary
data from the vertical sampling was presented and discussed.

TASK 2: COMMUNITY RELATIONS: On December 3, 1992, the MDNR staff were
invited to participate in an open public informational session at Albion
College. The site status was presented and general information was given
about the Superfund program. The audience was encouraged to ask quest1on
regarding the site or any other environmental matter.

FINANCIAL REPORTING BY TASK:

TASK 1 JASK 2
BUDGETED AMOUNT: $24,000 $6,000
ESTIMATED EXPENDITURES THIS QUARTER: $ 6,498 $1,625
ESTIMATED EXPENDITURES TO DATE: $17,794 $4,449
PLANNED EXPENDITURES TO DATE: $17,794 $4,449
EXPLANATION OF SIGNIFICANT DIFFERENCES: NONE
TOTAL FUNDING FOR THIS ACTIVITY: $30,000
ESTIMATED EXPENDITURES THIS QUARTER: $ 8,123

ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $22,243
TIME AND FUNDS REMAINING (BALANCE): 21 months $7,757

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK:
21 months $15,000

~ EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE:

The MDNR has determined that the funds remaining for this activity
will not be sufficient to complete the project. The funds are
available on the Superfund Comprehensive Accomplishments Plan for
this activity and the MDNR will be submitting an application for
these funds during FY93, Q3.




Prepared by

Approved by

Date

(Project Manager)

&M—&A&O&/@MV Date 02//5/73

(Supervisor)



MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT
FEDERAL LEAD SITE
LUMP SUM MSCA

Reporting Period: FY95, Ql

Site name: Albion-Sheridan LF MSCA #: V995339-01-0
Activity: RI/FS Budget period ends: 09/30/96

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR
PLANNED, IDENTIFY BY TASK)

TASK 1: TECHNICAL ASSISTANCE: The MDNR constructed a drum containment pad in
the central portion of the site and moved drums and debris from the south end of
the site (along Erie Road) to the vicinity of the containment pad. This activity
was conducted at the request of the RPM in order for the EPA to provide the
property owners access to the southern portion of the site.

TASK 2: COMMUNITY RELATIONS: Attended an EPA Public meeting in Albion, Michigan
to discuss the proposed plan for final remedial action.

FINANCIAL REPORTING BY TASK:

TASK 1 TASK 2
ESTIMATED EXPENDITURES THIS QUARTER: $ 3,000 $ 475
ESTIMATED EXPENDITURES TO DATE: $52,000 $5,875

EXPLANATION OF SIGNIFICANT DIFFERENCES: NONE

TOTAL FUNDING FOR THIS ACTIVITY: $60,000

ESTIMATED EXPENDITURES THIS QUARTER: $ 3,475

ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $57,875

TIME AND FUNDS REMAINING (BALANCE): 21 months and $2,126

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 21 months and $2,126

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: N/A

Prepared by T 1N aar Date _2/¢ /95
(Project Marhger) , '
/ Date ;é/ﬁ//;f’
(Sdpervisor)
NOTE: The cost estimates for-this reporting period should be viewed as rough
estimates as they are based on incomplete expenditure data due to the new
accounting system being implemented by the State of Michigan. Subsequent reports

may need to revise this information as more complete expenditure data becomes
available. '

Approved by
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT
FEDERAL LEAD SITE
LUMP_SUM MSCA

Reporting Period: FY94, Q4

Site name: Albion-Sheridan LF MSCA #: V995339-01-0
Activity: RI/FS Budget period ends: 09/30/96

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR
PLANNED, IDENTIFY BY TASK)

TASK 1: TECHNICAL ASSISTANCE: The MDNR Attended a meeting with EPA and Earth
Tech to discuss draft FS report and preferred remedial alternatives for the site.
The MDNR also reviewed and provided comment to the EPA regarding the Draft
Proposed Plan.

TASK 2: COMMUNITY RELATIONS: Reviewed and commented on the Draft Proposed Plan
Fact Sheet. Discussed the status of cleanup with the resident (Mr. Luster
Prater) 1living adjacent to the site.

FINANCIAL REPORTING BY TASK:

TASK 1 TASK 2
ESTIMATED EXPENDITURES THIS QUARTER: - $ 1,027 $ 425
ESTIMATED EXPENDITURES TO DATE: $48,167 $5,400

EXPLANATION OF SIGNIFICANT DIFFERENCES: NONE

TOTAL FUNDING FOR THIS ACTIVITY: $60,000

ESTIMATED EXPENDITURES THIS QUARTER: $ 1,452

ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $53,567

TIME AND FUNDS REMAINING (BALANCE): 2 years and $6,433

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 1 year and $6,433

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: N/A

Prepared by g&m!g X, ZZZ%&/-_O Date //-8-9¢
(Project Manager)

Approved by L\)g,Q,Quyw\ M V-Q Date _ | ( ?,{q%

(Superv1sor) '

Page 1



MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT
FEDERAL LEAD SITE
LUMP_SUM MSCA

Reporting Period: FY94, 013

Site name: Albion-Sheridan LF MSCA #: V995339-01-0
Activity: RI/FS Budget period ends: 09/30/94

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:

(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR
PLANNED, IDENTIFY BY TASK)

TASK 1: TECHNICAL ASSISTANCE: The MDNR reviewed and provided written comment
to the EPA regarding the Draft Risk Assessment and the Draft Feasibility Study.
During this reporting period, we also reviewed expenditure reports, developed,

completed and reviewed Quarterly Progress Reports for the FY93, Q3 reporting
period. _

TASK 2: COMMUNITY RELATIONS: No activity during this reporting period.
FINANCIAL REPORTING BY TASK:

TASK 1 TASK 2
BUDGETED AMOUNT: . $46,000 $9,000
ESTIMATED EXPENDITURES THIS QUARTER: $ 3,089 $-0-
ESTIMATED EXPENDITURES TO DATE: $47,140 $4,975
PLANNED EXPENDITURES TO DATE: $47,140 $4,975

EXPLANATION OF SIGNIFICANT DIFFERENCES: NONE

TOTAL FUNDING FOR THIS ACTIVITY: | $55,000
- ESTIMATED EXPENDITURES THIS QUARTER: $ 3,089
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $52,114

TIME AND FUNDS REMAINING (BALANCE): 3 months $2,886 _
ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 6 months $7,900

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE:

There are insufficient funds remaining in the cooperative agreement to provide
state input through completion of the RI/FS. The MDNR 1is preparing an
application to amendment the cooperative agreement for an additional $5,000.
This application will be submitted as soon as possible.

g '
Prepared by Cilivaes K TV oo Date _ 8 ~(0-9¢
/ (Project Managet) -

Approved by éf%g Lo ﬁ/é/wy Date & ///7}/
' (Supervisor) ci// 77
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MICHIGAN- SUPERFUND SITE COOPERATIVE AGREEMENT
~ QUARTERLY PROGRESS REPORT
' ' FEDERAL LEAD SITE

LUMP_SUM MSCA

Reporting Period: FY94, Q2

Site name: Albion-Sheridan LF MSCA #: V995339-01-0
Activity: RI/FS o Budget period ends: 09/30/94

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR
PLANNED, IDENTIFY BY TASK)

TASK 1: TECHNICAL ASSISTANCE: During this reporting period, the MDNR conducted
reviews and provided comments on the Draft Applicable, Relevant and Appropriate
Requirements, the Draft Remedial Investigation, and the Draft Remedial
Alternatives. Also during January of this reporting period, the MDNR spent
considerable time during preparations to resolve the dispute between the EPA and
the MDNR regarding the MDNR request to the EPA to conduct test pitting at
selected anomalies identified during the Magnetometer Survey. On February 1,
1994, a tele-conference was held between EPA and MONR. This tele-conference
concluded the Dispute Resolution Process with the following agreements: 1) On the
jnstallation of additional monitor wells, it was agreed that the monitor well
nest that is to be installed to the south will be located between Erie Road and
the railroad tracks; if monitoring of the well installed between existing monitor
wells 3 and the MDNR’s proposed location 4 identifies carcinogenic contaminants
above levels of concern, then the EPA agrees to install at Teast one additional
downgradient monitoring well. 2) The MDNR will develop and submit to EPA a
proposal to test pit high priority anomalies. The EPA agrees to evaluate the
results of the test pitting prior to recommending a remedy for the site. Also
during this reporting period, the MDNR received and is in the process of
reviewing the Draft Risk Assessment and the Draft Feasibility Study. During this
reporting period, we also reviewed expenditure reports, developed, completed and
reviewed Quarterly Progress Reports for the FY93, Q3 reporting period.

TASK 2: COMMUNITY RELATIONS: During this reporting period, no contacts with the
public were made regarding this site.

FINANCIAL REPORTING BY TASK:

: TASK 1 TASK 2
BUDGETED AMOUNT: _ $36,000 $9,000
ESTIMATED EXPENDITURES THIS QUARTER: $ 6,827 $-0-
ESTIMATED EXPENDITURES TO DATE: $40,025 $4,975

PLANNED EXPENDITURES TO DATE: $40,025 $4,975
EXPLANATION OF SIGNIFICANT DIFFERENCES: NONE

Page 1



TOTAL FUNDING FOR THIS ACTIVITY: --$45,000
ESTIMATED EXPENDITURES THIS QUARTER: $ 6,827
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $45,000

TIME AND FUNDS REMAINING (BALANCE): 6 months §$-0-

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK :
6 months $10,000

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE:

There are insufficient funds remaining in the cooperative agreement to provide
state input through completion of the RI/FS. During this reporting period the
MDNR submitted a cooperative agreement application for a grant increase in the
amount of $10,000. We are awaiting EPA action on this request.

Prepared by /&M;Qﬂ L M Date 5/?/?L/
: | (Project Manager) _ VN

Approved by A Date iS;QA;;/eiﬁ/

(Supervisor)
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
' QUARTERLY PROGRESS REPORT
FEDERAL LEAD SITE
LUMP_SUM MSCA

Reporting Period: FY94, Q1

Site name: Albion-Sheridan LF MSCA #: V995339-01-0
Activity: RI/FS Budget period ends: 09/30/94

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR
PLANNED, IDENTIFY BY TASK)

TASK 1: TECHNICAL ASSISTANCE: During this reporting period, the MDNR conducted
a Magnetometer Survey over the entire surface of the landfill, utilizing state
funds. The results of the survey were presented to the EPA on December 15, 1993.
On November 22, 1993, the EPA and the MDNR held a meeting at the offices of WW
Engineering and Science, the EPA contractor for the site. The purpose of the
meeting was to discuss: the application of the presumptive remedy guidance for
this site; the status of the Remedial Investigation; streamlining the Feasibility
Study; site enforcement status and the project schedule. In addition, potential
remedial alternatives for source control and groundwater that may be evaluated
in the Feasibility Study were discussed. The meeting concluded with an agreement
that certain tasks would be accomplished by the EPA and the MDNR according to an
agreed to time schedule. Late in December 1993, the MDNR received replacement
pages for the Draft Phase I Summary Report. The report is now called the
Remedial Investigation Report. The MDNR will begin the review on the amended
report, following the holidays, in January 1994. On December 13, 1993, MDNR
staff made a site visit for the purpose of collecting static water levels from
selected monitor wells at the site, including the MDNR wells in the area of the
Orchard Knolls Subdivision. Staff also managed to locate MDNR monitor well
number 1 at Orchard Knolls, which heretofore had remained lost. The new static
water level data was used by MDNR to evaluate the theory that there is a
northwest component to groundwater flow from the site. The MDNR analysis of the
groundwater flow from the site was also presented to the EPA on December 15,
1993. Pending the EPA evaluation of the MDNR Magnetometer and groundwater flow
data, the EPA and MDNR may enter the Dispute Resolution process. During this
reporting period, we also reviewed expenditure reports, developed, completed and
reviewed Quarterly Progress Reports for the FY93, Q3 reporting period.

TASK 2: COMMUNITY RELATIONS: During this reporting period, only two contacts
with the public were made regarding this site. The contacts both occurred during
the preparation for and the performance of the Magnetometer Survey. MDNR staff
were contacted on the site by Mr. Prater, the homeowner on the south side of the
site and by the former owner of the southern portion of the landfill who recently
sold Tand included in the fill area to Mr. Prater. No other community relations
work was accomplished this reporting period.
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FINANCIAL REPORTING BY TASK:

TASK 1 TASK 2
BUDGETED AMOUNT: $36,000 $9,000
ESTIMATED EXPENDITURES THIS QUARTER: $ 5,245 $-0-
ESTIMATED EXPENDITURES TO DATE: $36,325 $4,975

PLANNED EXPENDITURES TO DATE: $36,325 $4,975
EXPLANATION OF SIGNIFICANT DIFFERENCES: NONE

TOTAL FUNDING FOR THIS ACTIVITY: $45,000
ESTIMATED EXPENDITURES THIS QUARTER: $ 5,245
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $41,300

TIME AND FUNDS REMAINING (BALANCE): 9 months $2,785

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK:
9 months. $15,000

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE:

There are insufficient funds remaining in the cooperative agreement to provide
state input through completion of the RI/FS. There is currently $5,000 listed
on the FY94 SCAP for the RI/FS under the alternate designation. The MDNR will
submit a cooperative agreement application for these funds in FY94, Q2, and
requests that the EPA release these funds and assign them to this site. The
complexity of the site geology has lead to a greater amount of staff time being

- spent on this project than was originally projected. Most of the technical

involvement required of the MDNR for this site has been completed at this time.
At the present time, we project that the combination of the funds currently on

| the SCAP and the remaining funds in the cooperative agreement should be

sufficient to carry us through the RI/FS.

W .2/ / / 4

(Project Manager)

Approved by / Vot a%/ﬂwq Date ‘Q//// 7/

(Supervisor)
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT
FEDERAL LEAD SITE
LUMP SUM MSCA

Reporting Period: FY93, Q4

Site name: Albion-Sheridan LF MSCA #: V995339-01-0
Activity: RI/FS Budget period ends: 09/30/94

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR
PLANNED, IDENTIFY BY TASK)

TASK 1: TECHNICAL ASSISTANCE: During this reporting period, the MDNR continued
our review of the Draft Phase I Summary Report on the field investigation
conducted at the site. Following a cursory review of the document, MDNR staff
met with the EPA on June 30, 1993, at the offices of the EPA contractor in Grand
Rapids, Michigan, to discuss the report and explore, what if any additional field
work needed to done at the site. Following the meeting, MDNR staff had the
opportunity to conduct a detailed review on the data presented in the report.
We concluded that there were some significant problems that were identified by
the report and expressed our concerns in our comments dated July 14, 1993. The
EPA reviewed our comments and on August 5, 1993 a conference call was held
between EPA and MDNR staff. During the meeting, EPA asked for and MDNR agreed
to submit as list of recommendations that MDNR felt needed to be implemented.
In a Tetter dated August 10, 1993, the MDNR stated our recommendations for
additional work to be done at the site. We also reviewed expenditure reports,
developed, completed and reviewed Quarterly Progress Reports for the FY93, Q3
reporting period. The MDNR also reached a decision this reporting perlod to
proceed with a state funded Magnetometer Survey over the entire surface of the
landfill. It should be noted here that no funds from any federal grant have, are
or will be used to conduct this survey.

TASK 2: COMMUNITY RELATIONS: No community relations work was completed for this
site under this grant during this reporting peried.

FINANCIAL REPORTING BY TASK:_

' TASK 1 TASK 2

BUDGETED AMOUNT: - - : -$36,000 $9,000
ESTIMATED EXPENDITURES THIS QUARTER: $ 9,524 $-0-

- ESTIMATED EXPENDITURES TO DATE: _ $31,080 $4,975

PLANNED EXPENDITURES TO DATE: $31,000 $5,000

EXPLANATION OF SIGNIFICANT DIFFERENCES: NONE

TOTAL FUNDING FOR THIS ACTIVITY: =~ $45,000
ESTIMATED EXPENDITURES THIS QUARTER: $9,524
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $36,055

TIME AND FUNDS REMAINING (BALANCE):..IZ,monthS $8,945



ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK:
12 months $11,000

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE:
None

Prepared by : el " Date
(Project Manager) E

Approved by %M%W*@/ Date [///2 ?El

(Superv1sor) C%QQLALZZ i




MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT
FEDERAL LEAD SITE
LUMP_SUM MSCA

Reporting Period: FY93, Q3

Site name: Albion-Sheridan LF MSCA #: V995339-01-0
Activity: RI/FS Budget period ends: 09/30/94

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR
PLANNED, IDENTIFY BY TASK)

TASK 1: TECHNICAL ASSISTANCE: The Michigan Department of Natural Resources
(MDNR) received and reviewed the Work Pland for a supplemental geophysical survey
to be conducted west of the Tandfill. Comments were transmitted to the EPA. The
MDNR also prepared a grant application and submitted same to the EPA during this
reporting period. On June 14, 1993, we received and began reviewing the Draft
Phase I Summary Report on the field investigation conducted at the site.
Following a cursory review of the document, MDNR staff met with the EPA on June
30, 1993, at the offices of the EPA contractor in Grand Rapids, Michigan, to
discuss the report and explore what if any additonal field work needed to done
at the site. We also reviewed expenditure reports, developed, completed and
reviewed Quarterly Progress Reports for the FY93, Q2 reporting period.

TASK 2: COMMUNITY RELATIONS: No community relations work was completed for this
site under this grant during this reporting period.

FINANCIAL REPORTING BY TASK:

TASK 1 TASK 2
BUDGETED AMOUNT: $24,000 $6,000
ESTIMATED EXPENDITURES THIS QUARTER: $ 1,660 $-0-
ESTIMATED EXPENDITURES TO DATE: $21,556 $4,975
PLANNED EXPENDITURES TO DATE: $21,556 $4,975

EXPLANATION OF SIGNIFICANT DIFFERENCES: NONE

TOTAL FUNDING FOR THIS ACTIVITY: $30,000
ESTIMATED EXPENDITURES THIS QUARTER: $ 1,660
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $26,531

TIME AND FUNDS REMAINING‘(BALANCE): 15 months $3,469

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK:
15 months $15,000

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE:

The MDNR has determined that the funds remaining for this activity will not be
sufficient to provide assistance through the remainder of this activity. Funds
are available on the Superfund Comprehensive Accomplishments Plan for this



activity and the MDNR has submitted a grant application for $15,000 during this
reporting period.

Prepared by/é&v'“( W Date ‘f/%/ %3

(Project Mandger)

Approved by

(Supervisor)



MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT
FEDERAL LEAD SITE
LUMP SUM MSCA

Reporting Period: FY93, Q2

Site name: Albion-Sheridan LF MSCA #: V995339-01-0
Activity: RI/FS Budget period ends: 09/30/94

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR
PLANNED, IDENTIFY BY TASK)

TASK 1: TECHNICAL ASSISTANCE: The Michigan Department of Natural Resources
(MDNR) received and reviewed the preliminary monitor well analysis data supplied
by the U.S. Environmental Protection Agency (EPA). The MDNR also supplied the
EPA with a copy of the Michigan Water Resources Commission exemption for
groundwater cleanups. We also reviewed expenditure reports, developed, completed
and reviewed Quarterly Progress Reports for the FY93, Q1 reporting period.

TASK 2: COMMUNITY RELATIONS: On January 20, 1993, the MDNR participated with
the EPA in a public informational session at the Parma Township Hall. The
purpose of the meeting was to inform the citizens of Parma Township of the site
status and give the citizens a perspective of the direction that the Remedial
Investigation is heading.

FINANCIAL REPORTING BY TASK:

TASK 1 TASK 2
BUDGETED AMOUNT: $24,000 - $6,000
ESTIMATED EXPENDITURES THIS QUARTER: $ 2,102 $ 526
ESTIMATED EXPENDITURES TO DATE: $19,896 $4,975
PLANNED EXPENDITURES TO DATE: $19,900 $5,000

EXPLANATION OF SIGNIFICANT DIFFERENCES: NONE

TOTAL FUNDING FOR THIS ACTIVITY: $30,000
ESTIMATED EXPENDITURES THIS QUARTER: $ 2,628
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $24,871

TIME AND FUNDS REMAINING (BALANCE): 18 months $5,129

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK:
18 months $15,000

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE:

Charges include corrections to the account from charges made to incorrect account
and cost center numbers during FY93,Q1. The MDNR has determined that the funds
remaining for this activity will not be sufficient to complete the project.
Funds are available on the Superfund Comprehensive Accomplishments Plan for this
activity and the MDNR will be submitting an application for these funds during
FY93, Q3.



Prepared by Date

(Project Manager)

Approved by /(féfiut4ae4éi;tzifiSQ/<fi;ilQ;cu¢xy Date f;;/;'fi/églg

(Supervisor)
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT

FED AD SIT
LUMP_SUM MSCA

Reporting Period: FY93, Ql

Site name: Albion-Sheridan LF MSCA #: V995339-01-0
Activity: RI/FS Budget period ends: 09/30/94

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES
TAKEN OR PLANNED, IDENTIFY BY TASK)

TASK 1: TECHNICAL ASSISTANCE: The Michigan Department of Natural
Resources (MDNR) provided the U.S. Environmental Protection Agency with
contractor oversight during field activities. These included the
installation of monitor wells, installation of soil borings, installation
of fencing, collecting water samples during vertical sampling for monitor
well installation, conducting the EM-31 and EM-34 geophysical surveys and
the magnetometer survey, and monitor well development, The MDNR also
participated in a working meeting at the site during which the preliminary
data from the vertical sampling was presented and discussed.

TASK 2: COMMUNITY RELATIONS: On December 3, 1992, the MDNR staff were
invited to participate in an open public informational session at Albion
College. The site status was presented and general information was given
about the Superfund program. The audience was encouraged to ask question
regarding the site or any other environmental matter.

FINANCIAL REPORTING BY TASK:

| TASK 1 TASK 2
BUDGETED AMOUNT: $24,000 $6,000
ESTIMATED. EXPENDITURES THIS QUARTER: $ 6,498 $1,625
ESTIMATED EXPENDITURES TO DATE: $17,794 . $4,449
PLANNED EXPENDITURES TO DATE: $17,794 $4,449

EXPLANATION OF SIGNIFICANT DIFFERENCES: NONE

TOTAL FUNDING FOR THIS ACTIVITY: $30,000
ESTIMATED EXPENDITURES THIS QUARTER: $ 8,123
ESTIMATED. EXPENDITURES TO DATE FOR THIS ACTIVITY: $22,243

TIME AND FUNDS REMAINING (BALANCE): 21 months $7,757 -

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK:
21 months $15,000

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE:
The MDNR has determined that the funds remaining for this activity
will not be sufficient to complete the project. The funds are
available on the Superfund Comprehensive Accomplishments Plan for
this activity and the MDNR will be submitting an application for
these funds during FY93, Q3.



Prepared by

Approved by

Date

(Project Manager)

&ww&m O&Mﬂa&w Date Q//é/?z

(Supervisor)



"+ MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
. QUARTERLY PROGRESS REPORT
FEDERAL 1LEAD SITE

Reporting Period: FY92, Q4

Site nmame: Albion-Sheridan L.F. MSCA #: V995339-01-0
Activity: RI/FS ' Budget period ends: 03/31/93

v

WORK ACGCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES
TAKEN OR PLANNED, IDENTIFY BY TASK)

TASK 1: TECHNICAL ASSISTANCE: MDNR Provided EPA contractor with file
' review of historical files. Staff also provided review and
‘evaluation of sample data from samples collected in Q3 near the
site. Staff met at the site with EPA and contractor to discuss.
the plans for pre-RI site set up prior to commencement of field
work. Late in Q4, staff provided assistance with field
activities as outlined in the work plan.

TASK 2: COMMUNITY RELATIONS: Responded to requests for information and
provided the the public with appropriate information and
documents.

FINANCIAL REPORTING BY TASK:

TASK 1 TASK 2
BUDGETED AMOUNT: _ $23,000 $7,000
ESTIMATED EXPENDITURES THIS QUARTER: $6,439 $1,861
ESTIMATED EXPENDITURES TO DATE: $§14,459 $4,248
PLANNED EXPENDITURES TO DATE: 814,459 $4,248

EXPLANATION OF SIGNIFICANT DIFFERENCES: NONE

TOTAL FUNDING FOR THIS AGTIVITY: $30,000
ESTIMATED EXPENDITURES THIS QUARTER: $8,300
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $15,525

TIME AND FUNDS REMAINING (BALANCE): TIME: 6 MONTHS
FUNDS: $11,293

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: TIME: 15 MONTHS
FUNDS:$11,293

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE:
A request for an extension of the budget period for this activity
will be submitted. :

Prepared by Date
(Project Manager)

wrnis v (Vo o DLl e sl

(Supervisor)

rev. 1/92



MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT
FEDERAL LEAD SITE

Reporting Period: FY92, Q4

Site name: Albion-Sheridan L.F. MSCA #: V995339-01-0
Activity: RI/FS Budget period ends: 03/31/93

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVETY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES
TAKEN OR PLANNED, IDENTIFY BY TASK)

TASK 1: TECHNICAL ASSISTANCE: MDNR Provided EPA contractor with file
" review of historical files. Staff also provided review and
evaluation of sample data from samples collected in Q3 near the
site. Staff met at the site with EPA and contractor to discuss
the plans for pre-RI site set up prior to commencement of field
work. Late in Q4, staff provided assistance w1th field
activities as outlined in the work plan.

TASK 2: COMMUNITY RELATIONS: Responded to requests for information and
provided the the public with appropriate information and
documents.

FINANCIAL REPORTING BY TASK:

' TASK 1 TASK 2
BUDGETED AMOUNT: $23,000 $7,000
ESTIMATED EXPENDITURES THIS QUARTER: $6,439 $1,861
ESTIMATED EXPENDITURES TO DATE: $14,459 $4,248
PLANNED EXPENDITURES TO DATE: $14,459 $4,248

EXPLANATION OF SIGNIFICANT DIFFERENCES: NONE

TOTAL FUNDING FOR THIS ACTIVITY: $30,000
ESTIMATED EXPENDITURES THIS QUARTER: $8,300
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $15,525

TIME AND FUNDS REMAINING (BALANCE): TIME: 6 MONTHS
FUNDS: $11,293

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: TIME: 15 MONTHS
FUNDS:$11,293

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE:
A request for an extension of the budget period for this act1v1ty
" will be submitted.

Prepared by Date
(Project Manager)

Approved by {(Dmcé,km_?@)g/%‘)] Date ////5'

(Supervisor)

rev. 1/92
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MICHIGAN >UPERFUND SITE COOPERATIVE AGREE...NT
QUARTERLY PROGRESS REPORT
FEDERAL LEAD STTE

Reporting Period: FY92, Q3

Site name: Albion-Sheridan L.F. MSCA #: V995339-01-0
Activity: RI/FS Budget period ends: 03/31/93

WORK ACGOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD CORRECTIVE MEASURES
TAKEN OR PLANNED, IDENTIFY BY TASK)

TASK 1: TECHNICAL ASSISTANCE: Provided EPA with review and written
comment on draft Work Plan for proposed site field activity.
MDNR also collected and had analyzed, with EPA concurrence,
samples of a groundwater seep downgradient of the landfill.
On a separate occasion, MDNR met at the site with EPA  and their
contractor for a site visit.

TASK 2: COMMUNITY RELATIONS: Responded to requests for information and
provided the the public with appropriate information and
documents.

FINANCIAL REPORTING BY TASK:

. TASK 1 TASK 2
BUDGETED AMOUNT: $23,000 $7,000
ESTIMATED EXPENDITURES THIS QUARTER: $8,020 $2,387
ESTIMATED EXPENDITURES TO DATE: $8,020 $2,387
PLANNED EXPENDITURES TO DATE: $8,020 $2,387

EXPLANATION OF SIGNIFICANT DIFFERENCES: NONE

TOTAL FUNDING FOR THIS ACTIVITY: $30,000

ESTIMATED EXPENDITURES THIS QUARTER: $10,407

ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $10,407

TIME AND FUNDS REMAINING (BALANCE): TIME: 3 MONTHS
FUNDS: $19,593

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: TIME: 18 MONTHS
FUNDS:$19,593

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE:

e /3 /72

Prepared by

(Project Manager)

Approved by Z/MJ w/@w«)‘/ Date 8/42’7 /l

(Supervisor)

rev. 1/92




